

GIS MAPPING

Minutes of the meeting held on 23/12/2009

SN	Item	Action to be taken	Officer Concerned	Target Date	Remarks
1	<i>GIS Mapping</i>				
1.1	Correction of Maps	Draft maps circulated among the Civil Surgeons in the month of November and re-circulated on 23/12/2009. Finally corrected and edited maps to be ready by 28/12/2009.	Sh. Gulshan, SRO	28/12/2009	
1.2	Hiper linking of items of Civil Surgeons conference with the Health Institutions	To be done by 28/12/2009	Sh. Harpreet/SRO	28/12/2009	
1.3	Hiper linking with performance of doctors and performance of equipments	It would be completed only after purchase of ARCIMS software	SRO/Prof. Dhawan, PEC	15/01/2010	
2	<i>Online monitoring of doctors OPD</i>				
2.1	Entry formats	Entry formats have been uploaded and entries to be started. SRO/AD (HIMS), PHSC would go through the entry formats and finalise the same	SRO/AD (HIMS)	30/12/2009	

GIS MAPPING

Minutes of the meeting held on 23/12/2009

SN	Item	Action to be taken	Officer Concerned	Target Date	Remarks
2.2	Reporting Formats	Reporting formats to be ready by 30/12/2009	Prof. Dhawan, PEC	30/12/2009	
3	<i>Equipment Monitoring</i>				
3.1	Entry Formats	Reporting formats will be ready by 24/12/2009	Prof. Dhawan, PEC	24/12/2009	
3.2	Reporting Formats	Reporting formats will be ready by 30/12/2009	Prof. Dhawan, PEC	30/12/2009	
4	<i>Laboratories</i>				
4.1	Food Laboratory, Sector - 11, Chandigarh	Work will start on 15/01/2010 and would be completed by 28/02/2010	Prof. Dhawan, PEC	28/02/2010	
4.2	Chemical Laboratory, Kharar	Work to be started in the first week of January and will be completed by 15/02/2010	Prof. Dhawan, PEC	15/02/2010	
5	<i>Jan Aushadi</i>				
5.1	Entry formats	Entry and reporting formats to be ready by 31/01/2010	Prof. Dhawan, PEC	31/01/2010	

GIS MAPPING

Minutes of the meeting held on 23/12/2009

SN	Item	Action to be taken	Officer Concerned	Target Date	Remarks
5.2	Other components of Software	to be ready by 15/02/2010	Prof. Dhawan, PEC	15/02/2010	