

## UPGRADATION OF FOOD LABORATORY

SN	Item	Action to be taken	Officer Concerned	Target Date	Remarks
1	<b><i>Supply of Chemicals</i></b>				
1.1	Purchase of chemicals for Rs.12 lakh	Order was placed on 23/10/2009 and supply has been received on 13/11/2009.	-	-	Settled
1.2	Chemicals on rate contract for which orders have to be placed.	Government on 12/11/2009 approved the purchase of chemicals worth Rs. 76 lakh. Orders have been placed by DHS on 26/11/2009. Supply would be received within 1 month.	DD (SP)	31-12-09	Supply awaited
1.3	Chemicals for which tenders are to be invited.	Case for purchase of chemicals for Rs. 3 lakh through tenders has been sent to COS for NOC on 13/11/2009. It may kindly be expedited.	DD (SP)	15-12-09	Under Process
2	<b><i>Glass Ware</i></b>				
2.1	Glass ware for Rs. 2.10 lakh	Order was placed on 03/11/2009	DD (SP)	15-12-09	Settled
2.2	Glass ware on rate contract for which orders have to be placed.	Case for purchase of chemicals for Rs. 96.6 lakh has been received by Government. It is being purchased.	ASH (B)	15-12-09	Settled

## UPGRADATION OF FOOD LABORATORY

3	<b>Equipment</b>				
3.1	Equipment on Rate Contract List	Order for purchase of microscopes for Rs. 2.87 lakh was placed by DHS on 30/10/2009. Supply is to be received in a week's time. Orders for purchase of more equipments for Rs. 19.47 lakh was approved by Government on 10/11/2009. DHS may kindly place the or	DHS/DD(SP)	15-12-09	Settled
3.2	Purchase of equipment for about Rs. 20 lakh not on rate contract	Case has been sent to COS for NOC on 13/11/2009. Purchase of machinery equipment for Rs. 18.54 lakh was approved by Government on 25/11/2009 and DHS is to place the orders.	DHS		Order placed. Supply awaited
4	<b>Books etc</b>				
4.1	Books - Requisite number of books be purchased.	27 books/manuals have been identified and they may be purchased.	DHS		Invoice will be taken and report will be sent to DHFW for necessary action.
5	<b>Training</b>	20 Analysts were to be trained. Sow Niper Food	NRHM will sent for training	DDSP	Payment
6	<b>Renovation</b>		PHSC	Public Analyst	